SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:41AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 139  Const Calendar Day: 316 Date: 16-Apr-2013  Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear, light wind, mild

Working Day If no, explain:

Di ary: Dispute
Paint Cable System
April 16, 2013 .

Weather — clear, light wind, mild
Painting Main Cable — North Main Span

1.Pp50 to pp74 — Sage’s crew started prepping/removing wrapping from zinc button and below for paint.
All suspenders had paint damage at catwalk area. Painters finished prepping the suspenders in the
morning. Painters also started prepping the strap area for paint. QA and QC did the cleanliness SP1 check
at 1430. QC Chris said paint damage on suspenders due to catwalk floor strand being too close will be
addressed later. Painters painted pegalink at the strap areas. Painters also started repairing the blisters on
the punchlist. Pegalink was applied to the repair area except for 2 blisters in bay 50-52 and bay 60-62.
(See updated punchlist below)

2.Painters (Arturo’s crew) continued working on repairing paint damage at the suspender clamp/zinc
button/suspender area from pp74 to pp88. Painters applied DTM except area damaged by yesterday’s
wind. The following location has paint damage on the suspender due to yesterday’s wind: PP98, 94, 92,
88, 86, 84, 82, 80, 78, 76, and 74

3.Painters (Arturo’s crew) started painting pegalink on hand ropes at pp98 to pp74 this afternoon from
1530 to 1830.

4.Painters started removing bottom containment from pp50 to pp74 this morning. And removed the
remaining top containment from pp74 to pp100 after lunch.

5.Pp50 to 74, painters removed catwalk straps for painting and installed straps to painted bays.

NMS

Status

Clamp,Zinc Button/SuspenerCable/SuspenderCatwalk Straps
44DTM 4-2-13DTM

46DTM 4-2-13DTM

48DTM 4-2-13DTM

50DTM 4-2-13DTM

52Wasser zinc-1st coat 4-16-13DTM 4-14-13Pegalink 4-16-13
54Wasser zinc-1st coat 4-16-13DTM 4-14-13DTM 4-14-13
56Wasser zinc-1st coat 4-16-13DTM 4-14-13Pegalink 4-16-13
58Wasser zinc-1st coat 4-16-13DTM 4-14-13DTM 4-14-13
60Wasser zinc-1st coat 4-16-13DTM 4-14-13Pegalink 4-16-13
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 139  Date: 16-Apr-2013  Tuesday

62Wasser zinc-1st coat 4-16-13DTM 4-14-13DTM 4-14-13
64Wasser zinc-1st coat 4-16-13DTM 4-14-13Pegalink 4-16-13
66Wasser zinc-1st coat 4-16-13DTM 4-14-13DTM 4-14-13
68Wasser zinc-1st coat 4-16-13DTM 4-14-13Pegalink 4-16-13
70Wasser zinc-1st coat 4-16-13DTM 4-14-13DTM 4-14-13
72Wasser zinc-1st coat 4-16-13DTM 4-14-13Pegalink 4-16-13
74DTMDTM 4-8-13DTM 4-12-13

76DTMDTM 4-8-13DTM 4-15-13

78DTMDTM 4-8-13DTM 4-12-13

80DTMDTM 4-8-13DTM 4-15-13

82DTMDTM 4-8-13DTM 4-12-13

84DTMDTM 4-8-13DTM 4-15-13

86DTMDTM 4-8-13DTM 4-12-13

88DTMDTM 4-8-13DTM 4-15-13

90DTMDTM 4-8-13DTM 4-12-13

92DTMDTM 4-8-13DTM 4-15-13

94DTMDTM 4-8-13DTM 4-12-13

96DTMDTM 4-8-13DTM 4-15-13

98DTMDTM 4-8-13DTM 4-12-13

100

Labor

(0700 to 1730 — 10 hours)

(Arturo Valencia, Victor Ruiz, Edilberto Leon, Isaac Galicia) — 0700 to 1830 — 11 hours, Juan Carlos
Salazar

Sage Ray, Dan Felix, Kenny Burman, Nick Reed, Billy Paderatz, Billy Gatewood, Ron Morgan
(Containment and strap removal crew — 6 labors)

Laraine’s Hour — 3 hours OT - 0700 to 1900 (field 0930 to 1730)
NMS — Punchlist — April 15, 2013
Updated April 16, 2013

BayDescriptionLocationRemark

50-52Catwalk straps not painted — 2 locationsPegalink 4-16-13
Suspenders below zinc button not paintedin progress

2 bubbles (not blisters, thick paint)10ft&15ft uphill pp52 OBPegalink on 15ft, missed 10ft
Paint damage — NW clamp and ropePp52

Paint damage — SW rope above clampPp52

52-54Catwalk straps not painted — 2 locationsPegalink 4-16-13
Suspenders below zinc button not paintedin progress

Paint damage — IB upper CBPp54

54-56Suspenders below zinc button not paintedin progress
Paint damage — IB upper CBPp56

Thin coat — OB upper bolt threadPp56

56-58Catwalk straps not painted — 2 locationsPegalink 4-16-13
Suspenders below zinc button not paintedin progress

Paint damage — IB upper CBPp58

Paint damage — IB side CBPp58

Rust thru DTM at edge of CB fingers bottom downhillPp58
58-60Suspenders below zinc button not paintedin progress
Paint damage — IB uphill at edge of CBPp60

Paint damage — holes on CBPp60
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Daily Diary Report by Bid Item
Job Name: 04-0120F4  Inspector Name Woo, Laraine Diary #: 139  Date: 16-Apr-2013

Tuesday

60-62Catwalk straps not painted — 2 locationsPegalink 4-16-13
Suspenders below zinc button not paintedin progress

1 bubble18ft uphill pp62 IBPegalink 4-16-13

Paint damage — IB downhill edge CB— minorCB pp62

Holes on CBPp62

SE zinc button sitting on 2X4Pp62 Added on 4-16-13
62-64Suspenders below zinc button not paintedin progress
64-66Catwalk straps not painted — 2 locationsPegalink 4-16-13
Suspenders below zinc button not paintedin progress

Paint damage — IB near top CBCB pp66

Thin coat DTM — uphill CB bottomCB pp66

Paint damage on bolt — corner downhill OBCB pp66

GG Noxyde showed thru DTM — uphill clampsCB pp66
66-68Suspenders below zinc button not paintedin progress
Paint damage — IB 1ft downhill pp66

Hole — OB 1ft downhill pp66

Paint damage — IB uphill CB edgeCB pp68

68-70Catwalk straps not painted — 2 locationsPegalink 4-16-13
Suspenders below zinc button not paintedin progress

Paint damage — 1.5ft uphill from pp70 IB

70-72Suspenders below zinc button not paintedIn progress
Paint damage — IB 1ft downhill pp66

5 bubbles + 1 holeWithin 3ft downhill from pp70Pegalink 4-16-13
Paint damage — near edge of CB downhill pp70

Paint damage — minor — near edge of CB uphill pp72

Catwalk rope wrapped around CBCB pp72

72-74Catwalk straps not painted — 2 locationsPegalink 4-16-13
Suspenders below zinc button not paintedin progress

Uphill edge of CB pp74 not painted

74-760K

76-78No non-skid at strap area 2 locationsDone 4-16-13
78-80Paint damage at bolt thread bottom downhill CBPp80
80-82No non-skid at strap area 2 locationsDone 4-16-13
GG Noxyde on SE ropeCB pp82

82-840K

84-86No non-skid at strap area 2 locationsDone 4-16-13
86-88Thin coat — 1"X1” area OB 3ft uphill pp88
88-90No non-skid at strap area 2 locationsDone 4-16-13
90-920K

92-94No non-skid at strap area 2 locationsDone 4-16-13
94-96Paint damage — CB OB bottom

96-98No non-skid at strap area 2 locationsDone 4-16-13
Thin coat — at strap area — 8ft downhill pp96
98-100Paint damage — 3ft uphill from pp100

pp72 — all have paint damage to the suspenders)
Catwalk Floor Strand Cable within 1” to Suspender
PP 82

PP 80

PP 78

PP 76

PP 74

Note: PP74 to PP98 - repair on previous paint damage on suspender/suspender clamp/zinc button
completed today. Additional damage from yesterday will be addressed after catwalk removal. PP52 to
PP72 — repair on paint damage caused by the catwalk floor strand cable will be addressed later. (pp52 to
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 139 Date: 16-Apr-2013  Tuesday

PP72

PP68

PP 64

PP 60

04-0120F4 Bid ltem: 067 C-PWS-116.067 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Iltem: 081 0-000-000.081 CLEAN AND PAINT CABLE SYSTEM
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Painter LUIS PANYAQUA 0.00 0.00 0.00 0.00 D
Painter MANUEL BARRIOS 0.00 0.00 0.00 0.00 D
Painter DAN FELIX 8.00 2.00 0.00 10.00 D
Painter BILL GATEWOOD 8.00 2.00 0.00 10.00 D
Painter BILL PADERATZ 8.00 2.00 0.00 10.00 |:|
Painter CARLOS ESPARZA 8.00 2.00 0.00 10.00 D
Painter RAFAEL SERRANO 0.00 0.00 0.00 0.00 D
Painter ALBERT SERRANO 0.00 0.00 0.00 0.00 D
Painter RICARDO MALAGON 0.00 0.00 0.00 0.00 D
Ironworker JNM CASEY LUX 0.00 0.00 0.00 0.00 D
Painter LEON CIRNEY 8.00 2.00 0.00 10.00 D
Painter RON MORGAN 8.00 2.00 0.00 10.00 D
Painter RICHARD SALCIDO 0.00 0.00 0.00 0.00 D
Painter BRANDON GAYA 0.00 0.00 0.00 0.00 D
Painter SAGE RAY 8.00 2.00 0.00 10.00 D
Painter JORGE DIEGA 0.00 0.00 0.00 0.00 D
Painter DANIEL DURAN 0.00 0.00 0.00 0.00 D
Painter CHRIS MAZZA 0.00 0.00 0.00 0.00 D
Painter RICARDO PERZILLA 0.00 0.00 0.00 0.00 D
Painter ISAAC GALICIA 8.00 3.00 0.00 11.00 D
Painter VICTOR RUIZ 8.00 3.00 0.00 11.00 D
Painter HECTOR GUTIERREZ 0.00 0.00 0.00 0.00 D
Painter JUAN CARLOS SALAZAR 8.00 2.00 0.00 10.00 D
Painter JUAN HERNANDEZ 0.00 0.00 0.00 0.00 D
Painter JUAN JIMENEZ 0.00 0.00 0.00 0.00 D
Painter GENIER VALDEZ 0.00 0.00 0.00 0.00 D
Painter MARCO ORDUNO 0.00 0.00 0.00 0.00 D
Painter KENNY BURMAN 8.00 2.00 0.00 10.00 D
Painter FERNANDEZ GONZALES 0.00 0.00 0.00 0.00 D
Painter GARY MARTIN 0.00 0.00 0.00 0.00 D
Painter ARTURO VALENCIA 8.00 3.00 0.00 11.00 D
Painter NICK REED 8.00 2.00 0.00 10.00 D
Painter FRANCISCO SERRANO 0.00 0.00 0.00 0.00 D
Painter EDILBERTO LEON 8.00 3.00 0.00 11.00 D
Ironworker JNM RYAN EVANCHIK 0.00 0.00 0.00 0.00 D
Painter RON BUBB 0.00 0.00 0.00 0.00 D
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